



Example Project




Example Project


Task		Start
Task 166	R4 2	08/24/2007
Task 129	R4 5	08/28/2007
Task 55	R5 4	08/29/2007
Task 182	R3 3	08/29/2007
Task 187	R3 1	09/03/2007
Task 188	R3 1	09/04/2007
Task 130	R4 7	09/04/2007
Task 189	R3 1	09/05/2007
Task 203	R3 1	09/06/2007
Task 81	R7 1	09/07/2007
Task 132	R3 1	09/07/2007
Task 133	R3 1	09/10/2007
Task 56	R5 1	09/10/2007
Task 82	R7 1	09/10/2007
Task 83	R7 3	09/11/2007
Task 134	R3 1	09/11/2007
Task 57	R5 1	09/12/2007
Task 196	R3 10	09/12/2007
Task 267	R4 4	09/13/2007
Task 261	R7 1	09/14/2007
Task 58	R5 3	09/14/2007
Task 4	R7 2	09/17/2007
Task 268	R4 5	09/19/2007
Task 85	R7 2	09/19/2007
Task 86	R7 1	09/21/2007
Task 59	R5 3	09/24/2007
Task 156	R7 5	09/24/2007
Task 212	R4 4	09/26/2007
Task 234	R1 0	09/30/2007
Task 256	R5 4	10/08/2007
Task 183	R6 2	10/11/2007
Task 213	R4 6	10/29/2007
Task 9	R3 6	10/29/2007
Task 167	R9 2	10/29/2007
Task 258	R5 1	10/29/2007
Task 184	R6 1	10/29/2007
Task 157	R7 5	10/29/2007
Task 217	R1 20	10/29/2007
Task 61	R5 2	10/31/2007
Task 222	R9 15	10/31/2007
Task 185	R6 1	10/31/2007
Task 186	R6 5	11/02/2007
Task 62	R5 2	11/05/2007
Task 158	R7 2	11/05/2007
Task 214	R4 2	11/06/2007
Task 159	R7 3	11/07/2007
Task 215	R4 5	11/08/2007



Example Project




Example Project



Example Project

Task		Start
Task 107	R4 5	02/05/2008
Task 174	R7 3	02/05/2008
Task 22	R3 2	02/06/2008
Task 34	R6 2	02/07/2008
Task 80	R7 1	02/08/2008
Task 52	R3 1	02/08/2008
Task 236	R1 0	02/09/2008
Task 93	R3 1	02/11/2008
Task 75	R7 1	02/11/2008
Task 44	R5 1	02/11/2008
Task 131	R3 1	02/12/2008
Task 20	R7 2	02/12/2008
Task 243	R1 0	02/12/2008
Task 108	R4 5	02/13/2008
Task 60	R5 1	02/13/2008
Task 135	R3 1	02/13/2008
Task 240	R1 0	02/13/2008
Task 219	R7 2	02/14/2008
Task 136	R3 1	02/14/2008
Task 36	R6 5	02/14/2008
Task 137	R3 1	02/15/2008
Task 241	R1 0	02/15/2008
Task 247	R1 0	02/15/2008
Task 223	R7 5	02/18/2008
Task 23	R3 2	02/18/2008
Task 109	R4 2	02/20/2008
Task 120	R3 1	02/20/2008
Task 150	R3 1	02/21/2008
Task 176	R3 4	02/22/2008
Task 110	R4 4	02/22/2008
Task 224	R7 10	02/25/2008
Task 199	R4 4	02/28/2008
Task 177	R3 2	02/28/2008
Task 146	R6 1	02/28/2008
Task 147	R6 1	03/03/2008
Task 38	R3 1	03/03/2008
Task 173	R3 2	03/04/2008
Task 148	R6 1	03/05/2008
Task 105	R4 2	03/05/2008
Task 37	R3 5	03/06/2008
Task 202	R4 3	03/07/2008
Task 149	R6 1	03/07/2008
Task 230	R6 10	03/10/2008
Task 138	R7 1	03/10/2008
Task 225	R7 1	03/11/2008
Task 205	R4 1	03/12/2008
Task 226	R7 1	03/12/2008
Task 206	R4 1	03/13/2008



Example Project

Task	Start
Task 124	R3 1 03/13/2008
Task 218	R7 3 03/13/2008
Task 207	R4 1 03/14/2008
Task 151	R3 1 03/14/2008
Task 209	R4 2 03/17/2008
Task 170	R3 1 03/17/2008
Task 221	R7 2 03/18/2008
Task 175	R3 1 03/18/2008
Task 210	R4 5 03/19/2008
Task 15	R3 8 03/19/2008
Task 246	R1 0 03/20/2008
Task 228	R7 10 03/20/2008
Task 245	R1 0 03/26/2008
Task 125	R4 2 03/26/2008
Task 140	R4 1 03/28/2008
Task 231	R3 10 03/31/2008
Task 141	R4 1 03/31/2008
Task 153	R4 1 04/01/2008
Task 154	R4 1 04/02/2008
Task 227	R4 10 04/03/2008
Task 263	R7 10 04/17/2008
Task 265	R6 10 04/17/2008
Task 248	R1 0 04/17/2008
Task 262	R4 10 04/17/2008
Task 266	R3 10 04/17/2008
Task 264	R5 10 04/17/2008
Task 249	R1 15 04/17/2008
Task 250	R1 0 05/15/2008
Task 1	R1 10 05/16/2008
Task 251	R1 10 05/30/2008
Task 252	R1 0 06/13/2008



Task List - R1

	Task	Labor	Start	End	Priority	%
309	Task 234	0 days	09/30/2007	09/30/2007	500	100%
323	Task 247	0 days	02/15/2008	02/15/2008	500	100%
312	Task 237	0 days	12/04/2007	12/04/2007	500	80%
315	Task 240	0 days	02/13/2008	02/13/2008	500	80%
311	Task 236	0 days	02/09/2008	02/09/2008	500	73%
316	Task 241	0 days	02/15/2008	02/15/2008	500	61%
310	Task 235	0 days	11/16/2007	11/16/2007	500	55%
313	Task 238	0 days	12/19/2007	12/19/2007	500	52%
314	Task 239	0 days	11/23/2007	11/23/2007	500	50%
321	Task 246	0 days	03/20/2008	03/20/2008	500	9%
317	Task 242	0 days	11/30/2007	11/30/2007	500	0%
318	Task 243	0 days	02/12/2008	02/12/2008	500	0%
319	Task 244	0 days	12/05/2007	12/05/2007	500	0%
320	Task 245	0 days	03/26/2008	03/26/2008	500	0%
324	Task 248	0 days	04/17/2008	04/17/2008	500	0%
325	Task 249	15 days	04/17/2008	05/08/2008	500	0%
326	Task 250	0 days	05/15/2008	05/15/2008	500	0%
327	Task 251	10 days	05/30/2008	06/17/2008	500	0%
328	Task 252	0 days	06/13/2008	06/13/2008	500	0%
1	Task 1	10 days	05/16/2008	05/30/2008	100	0%

Final QA after development has stopped.

Task List - R3

	Task	Labor	Start	End	Priority	%
235	Task 192	5 days	07/02/2007	07/07/2007	999	100%
6	Task 6	2 days	07/09/2007	07/11/2007	997	100%
18	Task 16	5 days	07/11/2007	07/18/2007	995	100%
	Ability to format inline text (example: in flags) and have it work with the spellchecker.					
59	Task 47	1 days	07/18/2007	07/19/2007	995	100%
60	Task 48	5 days	07/19/2007	07/26/2007	995	100%
61	Task 49	2 days	07/26/2007	07/28/2007	995	100%
53	Task 42	3 days	07/30/2007	08/02/2007	994	100%
	Render the banner view's scalebar in the two different styles, with controls to switch them.					
62	Task 50	1 days	08/02/2007	08/03/2007	994	100%
63	Task 51	2 days	08/03/2007	08/07/2007	994	100%
21	Task 19	3 days	08/07/2007	08/10/2007	993	100%
221	Task 180	4 days	08/10/2007	08/16/2007	993	100%
222	Task 181	4 days	08/16/2007	08/29/2007	993	100%
223	Task 182	3 days	08/29/2007	09/01/2007	993	100%
229	Task 187	1 days	09/03/2007	09/04/2007	992	100%
230	Task 188	1 days	09/04/2007	09/05/2007	992	100%
231	Task 189	1 days	09/05/2007	09/06/2007	992	100%
249	Task 203	1 days	09/06/2007	09/07/2007	992	100%
	Data model and storage of any application level preferences we have.					
161	Task 132	1 days	09/07/2007	09/08/2007	550	100%
163	Task 133	1 days	09/10/2007	09/11/2007	550	100%
	Only the UI, uses work from other tasks to do real work.					
164	Task 134	1 days	09/11/2007	09/12/2007	550	100%
	Only the UI, uses work from other tasks to do real work.					
239	Task 196	10 days	09/12/2007	10/28/2007	998	75%
11	Task 9	6 days	10/29/2007	11/13/2007	998	10%
	Display of notes with accompanying UI to modify notes both attached to events and attached to the background.					
10	Task 8	4 days	11/14/2007	11/23/2007	998	0%
	Storage of note data with any formatting for all views including notes attached to datapoints and notes attached to the background.					
30	Task 26	4 days	11/26/2007	12/04/2007	989	0%
	Converting PICT images to ?? (jpg, png?). This is for importing TL5 images.					
31	Task 27	1 days	12/05/2007	12/06/2007	989	0%
	Finding and integrng a BMP file decoder. May be more time if we have to write our own.					
236	Task 193	5 days	12/06/2007	12/13/2007	989	0%
	Assuming we only try to import supported video formats.					
237	Task 194	2 days	12/13/2007	12/15/2007	989	0%
238	Task 195	2 days	12/17/2007	12/19/2007	989	0%
	Assuming we only try to import supported audio formats.					
13	Task 11	5 days	12/19/2007	12/26/2007	946	0%
	Ability to hide events from view.					
14	Task 12	3 days	12/26/2007	12/29/2007	945	0%
	Ability to set filters on events so they're not displayed, including a dialog to do so.					
15	Task 13	3 days	12/31/2007	01/03/2008	944	0%
	Ability to search for an event. Work for a UI for this is accounted for seperately.					
66	Task 54	1 days	01/03/2008	01/04/2008	943	0%
	Any additional work the banner view needs to support media items.This task may not be needed depending on other factors since it might "just work"					
16	Task 14	2 days	01/04/2008	01/08/2008	940	0%
	Ability to display a numberline instead of a timeline. It's hoping we can make a couple base changes for this and have it "just work" in all views that use the common base.					
65	Task 53	2 days	01/08/2008	01/10/2008	940	0%
	Any additional work the Banner View might need to support numberlines.This task may not be needed depending on other factors since it might "just work"					
105	Task 87	1 days	01/10/2008	01/11/2008	850	0%
106	Task 88	1 days	01/11/2008	01/12/2008	840	0%
	Any special support for rendering spans that is needed.					
107	Task 89	1 days	01/14/2008	01/15/2008	830	0%
	Ability to render flags, hopefully the banner view's drawing code can be reused.					
108	Task 90	2 days	01/15/2008	01/17/2008	820	0%
109	Task 91	2 days	01/17/2008	01/19/2008	820	0%
	If any additional work for numberlines is required, here's a task for it!					
333	Task 257	2 days	01/21/2008	01/23/2008	820	0%
	Correctly positioning and sizing flags and spans when they're first created, including dealing with category specific positioning.					

Task List - R3

	Task	Labor	Start	End	Priority	%
335	Task 259	1 days	01/23/2008	01/24/2008	820	0%
	Getting the scalebar correctly positioned on a page, and then getting the page correctly positioned for an initial view on screen. Also, saving the last position for the next time the user opens the document.					
336	Task 260	1 days	01/24/2008	01/25/2008	820	0%
	Getting the scalebar correctly positioned on a page, and then getting the page correctly positioned for an initial view on screen. Also, saving the last position for the next time the user opens the document.					
110	Task 92	2 days	01/25/2008	01/29/2008	810	0%
	Integrating all formatting options for the vertical view.					
64	Task 52	1 days	02/08/2008	02/09/2008	800	0%
	Finalizing category support based off other tasks's work					
111	Task 93	1 days	02/11/2008	02/12/2008	800	0%
210	Task 172	2 days	01/29/2008	01/31/2008	800	0%
241	Task 197	2 days	01/31/2008	02/02/2008	791	0%
	Opening research project files.					
242	Task 198	2 days	02/04/2008	02/06/2008	791	0%
	Saving research project files.					
24	Task 22	2 days	02/06/2008	02/08/2008	687	0%
	Support for some kind of icon to represent categories.Candidate for removal?					
160	Task 131	1 days	02/12/2008	02/13/2008	550	0%
165	Task 135	1 days	02/13/2008	02/14/2008	550	0%
166	Task 136	1 days	02/14/2008	02/15/2008	550	0%
167	Task 137	1 days	02/15/2008	02/16/2008	550	0%
25	Task 23	2 days	02/18/2008	02/20/2008	500	0%
	Drawing lines where pages start / stop based on the current page size.Task #123 is in charge of finding page dimensions.					
146	Task 120	1 days	02/20/2008	02/21/2008	500	0%
	Adding in full working scrollbars to scroll any view around.					
181	Task 150	1 days	02/21/2008	02/22/2008	500	0%
215	Task 176	4 days	02/22/2008	02/28/2008	500	0%
	Estimate assumes fairly "dumb" import.					
216	Task 177	2 days	02/28/2008	03/01/2008	500	0%
	Very likely just a modified document save.					
48	Task 38	1 days	03/03/2008	03/04/2008	499	0%
	Catchall.. do we have any other drawing operations? Labor estimate for this is placeholder.					
211	Task 173	2 days	03/04/2008	03/06/2008	450	0%
	Ability to merge two timelines (or numberlines or sequences) into a single document. UI for this is in other tasks.					
47	Task 37	5 days	03/06/2008	03/13/2008	400	0%
	The ability to draw lines connecting events, in every view (except sequence? not sure?)					
152	Task 124	1 days	03/13/2008	03/14/2008	400	0%
	Only the UI, uses work from other tasks to do real work.					
182	Task 151	1 days	03/14/2008	03/15/2008	400	0%
	Only the UI, uses work from other tasks to do real work.					
207	Task 170	1 days	03/17/2008	03/18/2008	400	0%
	Reverting to a version of a timeline saved on disk.					
213	Task 175	1 days	03/18/2008	03/19/2008	300	0%
	Do we have an auto-save feature? Whats the full spec on it? Do we have document recovery? This task could range from 1 to 10 days work.					
17	Task 15	8 days	03/19/2008	03/29/2008	100	50%
	Adding spell check ability to flags, the data grids, etc.					
343	Task 266	10 days	04/17/2008	05/01/2008	100	0%
302	Task 231	10 days	03/31/2008	04/12/2008	1	0%

Task List - R4

	Task	Labor	Start	End	Priority	%
331	Task 255	5 days	06/15/2007	07/13/2007	1000	100%
206	Task 169	4 days	07/16/2007	08/01/2007	997	100%
155	Task 127	9 days	08/02/2007	08/22/2007	899	100%
209	Task 171	2 days	08/22/2007	08/24/2007	899	100%
203	Task 166	2 days	08/24/2007	08/28/2007	898	100%
157	Task 129	5 days	08/28/2007	09/04/2007	897	100%
158	Task 130	7 days	09/04/2007	09/13/2007	896	100%
344	Task 267	4 days	09/13/2007	09/19/2007	100	100%
345	Task 268	5 days	09/19/2007	09/26/2007	100	100%
261	Task 212	4 days	09/26/2007	10/28/2007	900	0%
	Includes file dialogs, progress, updating internal lists of content, etc.					
264	Task 213	6 days	10/29/2007	11/06/2007	900	0%
	Ability to index files based on something (tags? description?) for searching.					
265	Task 214	2 days	11/06/2007	11/08/2007	900	0%
	Come up with a sane directory structure for content producers to use.					
266	Task 215	5 days	11/08/2007	11/15/2007	900	0%
	Ability to update premade content from the internet, or to host premade content only on the internet.					
186	Task 155	10 days	11/15/2007	11/29/2007	899	25%
	Large amount of labor representative of assumption there will be many changes.					
156	Task 128	5 days	11/29/2007	12/06/2007	898	50%
154	Task 126	6 days	12/06/2007	12/14/2007	895	0%
260	Task 211	8 days	12/14/2007	12/26/2007	880	0%
	While searching for content, there was the desire to be able to find it from the internet as well as locally. This task involves the searching support whereas task 266 involves actually retrieving the content.					
122	Task 101	10 days	12/26/2007	01/09/2008	799	0%
	Infrastructure required for printing.					
123	Task 102	5 days	01/09/2008	01/16/2008	798	0%
	Ability to find page sizes, and figure out what pages actually have stuff on them.					
124	Task 103	4 days	01/16/2008	01/22/2008	797	0%
	User configuration options for printing. UI for this is contained in task 171					
125	Task 104	5 days	01/22/2008	01/29/2008	796	0%
	Banner specific printing					
127	Task 106	5 days	01/29/2008	02/05/2008	795	0%
	Work in addition to the basics to print out vertical views					
128	Task 107	5 days	02/05/2008	02/12/2008	794	0%
129	Task 108	5 days	02/13/2008	02/20/2008	793	0%
130	Task 109	2 days	02/20/2008	02/22/2008	792	0%
131	Task 110	4 days	02/22/2008	02/28/2008	791	0%
	The ability to skip pages with nothing on them. What "nothing on them" means could greatly affect the time to develop this.					
243	Task 199	4 days	02/28/2008	03/05/2008	791	0%
126	Task 105	2 days	03/05/2008	03/07/2008	790	0%
	Any extra work to print numberlines in the various views. This might "just work" and this task may not be needed.					
247	Task 202	3 days	03/07/2008	03/12/2008	591	0%
253	Task 205	1 days	03/12/2008	03/13/2008	505	0%
254	Task 206	1 days	03/13/2008	03/14/2008	504	0%
255	Task 207	1 days	03/14/2008	03/15/2008	503	0%
258	Task 209	2 days	03/17/2008	03/19/2008	502	0%
	Ability to search through premade content (for instance, from the media palette)					
259	Task 210	5 days	03/19/2008	03/26/2008	501	0%
	Ability to create a symbol library, plus saving it to a file somewhere.					
153	Task 125	2 days	03/26/2008	03/28/2008	500	0%
	Only the UI, uses work from other tasks to do real work.					
170	Task 140	1 days	03/28/2008	03/29/2008	500	0%
171	Task 141	1 days	03/31/2008	04/01/2008	500	0%
184	Task 153	1 days	04/01/2008	04/02/2008	500	0%
	Only the UI, uses work from other tasks to do real work.					
185	Task 154	1 days	04/02/2008	04/03/2008	500	0%
339	Task 262	10 days	04/17/2008	05/01/2008	100	0%
298	Task 227	10 days	04/03/2008	04/17/2008	1	0%

Task List - R5

	Task	Labor	Start	End	Priority	%
3	Task 2	4 days	06/15/2007	06/21/2007	999	100%
	This is a descriptiopn. This is a descriptiopn. This is a descriptiopn. This is a descriptiopn. This is a descriptiopn. This is a descriptiopn. This is a descriptiopn. This is a descriptiopn.					
4	Task 3	4 days	06/21/2007	06/27/2007	998	100%
5	Task 5	5 days	06/27/2007	07/04/2007	997	100%
7	Task 7	5 days	07/04/2007	07/11/2007	996	100%
19	Task 17	4 days	07/11/2007	07/17/2007	995	100%
	Basic ability to undo... note: Every action that is undoable also requires a small amount of work. That work is accounted for in those tasks.					
20	Task 18	4 days	07/17/2007	07/21/2007	994	100%
50	Task 39	4 days	07/25/2007	08/03/2007	900	100%
51	Task 40	3 days	08/06/2007	08/11/2007	899	100%
52	Task 41	1 days	08/13/2007	08/14/2007	898	100%
	Render correct flag shapes for spans.					
54	Task 43	5 days	08/15/2007	08/28/2007	896	100%
	Any other formatting options for banner view. MH: Hi					
68	Task 55	4 days	08/29/2007	09/07/2007	800	100%
69	Task 56	1 days	09/10/2007	09/11/2007	799	100%
70	Task 57	1 days	09/12/2007	09/13/2007	798	100%
71	Task 58	3 days	09/14/2007	09/21/2007	797	100%
72	Task 59	3 days	09/24/2007	09/29/2007	796	100%
332	Task 256	4 days	10/08/2007	10/28/2007	820	50%
	Correctly positioning and sizing flags and spans when they're first created, including dealing with category specific positioning.					
334	Task 258	1 days	10/29/2007	10/30/2007	820	0%
	Getting the scalebar correctly positioned on a page, and then getting the page correctly positioned for an initial view on screen. Also, saving the last postion for the next time the user opens the document.					
74	Task 61	2 days	10/31/2007	11/03/2007	794	0%
	Shape of events, arrows, etc.					
75	Task 62	2 days	11/05/2007	11/08/2007	793	25%
	Ability for user to add text to arrows.					
218	Task 178	8 days	11/09/2007	11/30/2007	520	0%
	Creating a stand alone read only viewer. Depending on full requirements, this could go up or down in labor significantly.					
219	Task 179	1 days	12/03/2007	12/05/2007	519	0%
	Simple HTML creation for stand alone viewer.					
55	Task 44	1 days	02/11/2008	02/12/2008	500	0%
	Implementing category support in banner view based off other tasks completed.					
56	Task 45	2 days	12/05/2007	12/09/2007	500	0%
	Any additional work the Banner View might need to support numberlines.This task may not be needed depending on other factors since it might "just work"					
57	Task 46	1 days	12/10/2007	12/12/2007	500	0%
	Any additional work the banner view needs to support media items.This task may not be needed depending on other factors since it might "just work"					
73	Task 60	1 days	02/13/2008	02/14/2008	500	0%
	Finalizing category support based off other tasks's work					
76	Task 63	1 days	12/12/2007	12/14/2007	500	0%
	Any additional work the banner view needs to support media items.This task may not be needed depending on other factors since it might "just work"					
78	Task 64	1 days	12/14/2007	12/16/2007	500	0%
	Creating the banner presentation view based off the Banner view. Hopefully very little work is required.					
79	Task 65	1 days	12/17/2007	12/19/2007	500	0%
	Creating the banner presentation view based off the Banner view. Hopefully very little work is required.					
169	Task 139	1 days	12/19/2007	12/21/2007	500	0%
148	Task 121	2 days	12/21/2007	12/27/2007	400	50%
	Basic internationalization support					
149	Task 122	5 days	12/27/2007	01/10/2008	400	0%
	Ability to switch languages at runtime.Do we want this?					
150	Task 123	1 days	01/10/2008	01/12/2008	400	0%
	Integration with the QT Designer tool. Involves writing a script to find all the strings in the app.					
341	Task 264	10 days	04/17/2008	05/15/2008	100	0%
300	Task 229	10 days	01/14/2008	02/09/2008	1	0%

Task List - R6

	Task	Labor	Start	End	Priority	%
224	Task 183	2 days	10/11/2007	10/28/2007	993	0%
225	Task 184	1 days	10/29/2007	10/30/2007	993	0%
226	Task 185	1 days	10/31/2007	11/01/2007	993	0%
227	Task 186	5 days	11/02/2007	11/15/2007	993	0%
232	Task 190	1 days	11/16/2007	11/17/2007	992	0%
233	Task 191	2 days	11/19/2007	11/22/2007	992	0%
29	Task 25	2 days	11/23/2007	11/28/2007	894	0%
	The storage of the graphics data model & image content in our TL6 file.					
37	Task 32	7 days	11/29/2007	12/18/2007	849	0%
	Storing the data model and the video content to our TL6 file.					
41	Task 35	3 days	12/19/2007	12/27/2007	846	0%
	Storage of the audio data model into our TL6 file.					
342	Task 265	10 days	04/17/2008	05/15/2008	100	0%
28	Task 24	2 days	12/27/2007	01/02/2008	1	0%
	Data model for the storage of images (user added images to a timeline, images in the media palette are covered in other tasks)					
32	Task 28	2 days	01/02/2008	01/06/2008	1	0%
	Generic display of graphics on a timeline. Includes any user interface we may want (border? resizing? etc.) Excessive user interface options will increase labor.					
33	Task 29	6 days	01/07/2008	01/23/2008	1	0%
	Using the graphic display object to view graphics attached to events, in all the views.					
34	Task 30	2 days	01/23/2008	01/27/2008	1	0%
	using the graphic display component to view graphics attached to the background, in all the views.					
36	Task 31	2 days	01/28/2008	02/01/2008	1	0%
	Data model that associates movies the user attached with the document.					
38	Task 33	2 days	02/01/2008	02/07/2008	1	0%
	Using the screenweaver playback mechanism in the app to display movies.					
40	Task 34	2 days	02/07/2008	02/13/2008	1	0%
	Data model to associate audio files with the timeline document.					
44	Task 36	5 days	02/14/2008	02/27/2008	1	0%
	Playing audio on OSX - Maybe integrating a Screenweaver player, maybe using Flex, not sure.					
176	Task 146	1 days	02/28/2008	03/01/2008	1	0%
	Only the UI, uses work from other tasks to do real work.					
177	Task 147	1 days	03/03/2008	03/05/2008	1	0%
	Only the UI, uses work from other tasks to do real work.					
178	Task 148	1 days	03/05/2008	03/07/2008	1	0%
	Only the UI, uses work from other tasks to do real work.					
179	Task 149	1 days	03/07/2008	03/09/2008	1	0%
	Only the UI, uses work from other tasks to do real work.					
301	Task 230	10 days	03/10/2008	04/05/2008	1	0%

Task List - R7

	Task	Labor	Start	End	Priority	%
12	Task 10	4 days	07/02/2007	07/06/2007	900	100%
202	Task 165	8 days	07/09/2007	07/19/2007	899	100%
205	Task 168	8 days	07/20/2007	08/01/2007	898	100%
279	Task 216	3 days	08/02/2007	08/07/2007	850	100%
142	Task 116	1 days	08/07/2007	08/08/2007	800	100%
143	Task 117	1 days	08/08/2007	08/09/2007	800	100%
144	Task 118	1 days	08/09/2007	08/10/2007	800	100%
145	Task 119	1 days	08/10/2007	08/11/2007	800	100%
173	Task 143	1 days	08/13/2007	08/14/2007	800	100%
174	Task 144	1 days	08/14/2007	08/15/2007	800	100%
329	Task 253	3 days	08/15/2007	08/18/2007	800	100%
95	Task 78	4 days	08/20/2007	08/24/2007	799	100%

The datagrid support for a basic event editor with commands to modify the various pieces of the datapoint, and binding to update the display when values from other components are modified.

96	Task 79	10 days	08/24/2007	09/07/2007	798	100%
----	---------	---------	------------	------------	-----	------

Customizations to the DataGrid for the EventEditor

98	Task 81	1 days	09/07/2007	09/08/2007	796	100%
99	Task 82	1 days	09/10/2007	09/11/2007	795	100%
100	Task 83	3 days	09/11/2007	09/14/2007	794	100%
337	Task 261	1 days	09/14/2007	09/15/2007	794	100%
338	Task 4	2 days	09/17/2007	09/19/2007	794	100%
102	Task 85	2 days	09/19/2007	09/21/2007	793	100%
103	Task 86	1 days	09/21/2007	09/22/2007	792	100%
97	Task 80	1 days	02/08/2008	02/09/2008	797	0%

Adding in category support.

190	Task 156	5 days	09/24/2007	10/28/2007	791	50%
-----	----------	--------	------------	------------	-----	-----

Using

191	Task 157	5 days	10/29/2007	11/03/2007	790	0%
192	Task 158	2 days	11/05/2007	11/07/2007	789	0%
193	Task 159	3 days	11/07/2007	11/10/2007	788	0%
195	Task 160	5 days	11/12/2007	11/17/2007	786	0%

Any additional work we need to do to make the grollier site work better with ours.

196	Task 161	1 days	11/19/2007	11/20/2007	785	0%
-----	----------	--------	------------	------------	-----	----

Internet search engine integration. We should make the engine configurable, even if it's just in a config file somewhere.

197	Task 162	4 days	11/20/2007	11/24/2007	784	0%
198	Task 163	2 days	11/26/2007	11/28/2007	783	0%

Will reasearch projects on numberlines be supported?

199	Task 164	2 days	11/28/2007	11/30/2007	782	0%
-----	----------	--------	------------	------------	-----	----

Ability to create a research project based on a template.

101	Task 84	2 days	11/30/2007	12/04/2007	728	0%
81	Task 66	3 days	12/04/2007	12/07/2007	699	0%

Basic working components of SlideShow. ability to view list of slides, ability to modify a slide.

82	Task 67	1 days	12/07/2007	12/08/2007	698	0%
----	---------	--------	------------	------------	-----	----

Display a span in the slideshow view. Not sure how this looks.

83	Task 68	2 days	12/10/2007	12/12/2007	697	0%
----	---------	--------	------------	------------	-----	----

Support for automatically playing all media for a slide.

84	Task 69	3 days	12/12/2007	12/15/2007	696	0%
----	---------	--------	------------	------------	-----	----

During slideshows, a special mini-view of the timeline with the current position is displayed. This task is for rendering that for all the different timeline types. Hopefully the scalebar rendering code for the other views is reuseable and this is a short task.

85	Task 70	2 days	12/17/2007	12/19/2007	695	0%
----	---------	--------	------------	------------	-----	----

Transitioning from one slide to the next. I'm not sure the variety of transitions, this could go a lot longer if there's a lot of them.

86	Task 71	2 days	12/19/2007	12/21/2007	694	0%
----	---------	--------	------------	------------	-----	----

Ability to edit a slide.

87	Task 72	2 days	12/21/2007	12/25/2007	693	0%
----	---------	--------	------------	------------	-----	----

Little mini-icons of slides that appear in the slide view.

89	Task 74	1 days	12/25/2007	12/26/2007	693	0%
----	---------	--------	------------	------------	-----	----

The actual slide show, flipping between slides, taking keyboard input, etc.

90	Task 75	1 days	02/11/2008	02/12/2008	692	0%
----	---------	--------	------------	------------	-----	----

Finalizing category support based off other tasks's work

91	Task 76	1 days	12/26/2007	12/27/2007	691	0%
----	---------	--------	------------	------------	-----	----

Displaying a slide show specific to a sequence

92	Task 77	1 days	12/27/2007	12/28/2007	690	0%
----	---------	--------	------------	------------	-----	----

Displaying a slide show specific to a timeline / numberline

88	Task 73	2 days	12/28/2007	01/01/2008	689	0%
----	---------	--------	------------	------------	-----	----

Any additional work the Banner View might need to support numberlines.This task may not be needed depending on other factors since it might "just work"

Task List - R7

	Task	Labor	Start	End	Priority	%
23	Task 21	2 days	01/01/2008	01/03/2008	686	0%
	Creating a "legend" to show how categories match up to colors. A UI component suitable for use in every view, plus integrating it into every view.					
175	Task 145	1 days	01/03/2008	01/04/2008	600	0%
	Only the UI, uses work from other tasks to do real work.					
113	Task 94	2 days	01/04/2008	01/08/2008	599	0%
114	Task 95	1 days	01/08/2008	01/09/2008	598	0%
	Are spans supported in challenges?					
116	Task 97	1 days	01/09/2008	01/10/2008	597	0%
117	Task 98	3 days	01/10/2008	01/15/2008	596	0%
	The "first round" of a challenge. This task could grow in complexity depending on design decisions.					
118	Task 99	2 days	01/15/2008	01/17/2008	595	0%
	The "Bonus round" of a challenge. This task could grow in complexity depending on design decisions.					
119	Task 100	2 days	01/17/2008	01/19/2008	594	0%
115	Task 96	2 days	01/21/2008	01/23/2008	593	0%
	Are numberlines supported in challenges?					
245	Task 200	1 days	01/23/2008	01/24/2008	593	0%
246	Task 201	1 days	01/24/2008	01/25/2008	592	0%
256	Task 208	2 days	01/25/2008	01/29/2008	538	0%
172	Task 142	1 days	01/29/2008	01/30/2008	500	0%
183	Task 152	1 days	01/30/2008	01/31/2008	500	0%
	Only the UI, uses work from other tasks to do real work.					
330	Task 254	3 days	01/31/2008	02/05/2008	500	0%
212	Task 174	3 days	02/05/2008	02/08/2008	400	0%
	Ability to save links, and open them.					
22	Task 20	2 days	02/12/2008	02/14/2008	300	0%
	Candidate for cancelation					
168	Task 138	1 days	03/10/2008	03/11/2008	300	0%
283	Task 219	2 days	02/14/2008	02/16/2008	300	0%
291	Task 223	5 days	02/18/2008	02/23/2008	300	0%
292	Task 224	10 days	02/25/2008	03/08/2008	300	0%
293	Task 225	1 days	03/11/2008	03/12/2008	300	0%
294	Task 226	1 days	03/12/2008	03/13/2008	300	0%
281	Task 218	3 days	03/13/2008	03/18/2008	299	0%
285	Task 221	2 days	03/18/2008	03/20/2008	299	0%
340	Task 263	10 days	04/17/2008	05/01/2008	100	0%
299	Task 228	10 days	03/20/2008	04/03/2008	1	0%

Task List - R8

	Task	Labor	Start	End	Priority	%
134	Task 111	4 days	07/10/2007	07/14/2007	901	100%
135	Task 112	2 days	07/16/2007	07/18/2007	900	100%
136	Task 113	2 days	07/18/2007	07/20/2007	900	100%
138	Task 114	4 days	07/20/2007	07/26/2007	900	100%
139	Task 115	5 days	07/26/2007	08/02/2007	900	100%

Task List - R9

	Task	Labor	Start	End	Priority	%
304	Task 232	5 days	06/15/2007	06/22/2007	1	100%
305	Task 233	9 days	06/22/2007	07/05/2007	1	100%
204	Task 167	2 days	10/29/2007	10/31/2007	500	0%
	Double clicking a tl6 file and having it open in the app.					
287	Task 222	15 days	10/31/2007	11/21/2007	500	0%

Task List - R10

	Task	Labor	Start	End	Priority	%
251	Task 204	50 days	06/15/2007	10/28/2007	500	0%
	Actual creation of content we ship with the app.					
280	Task 217	20 days	10/29/2007	11/24/2007	500	0%
284	Task 220	5 days	11/26/2007	12/01/2007	500	0%