

Recipe Viewer

Project Vitals

Project Title: Recipe Viewer

Number of tasks: 11

Total labor: 52 days

Project Duration: 55 days

Start Date: 07/24/2007

End Date: 9/21/2007

Upcoming Milestones

Beta Version 9/1/2007

Ship Date 9/14/2007

Current Tasks

Late Tasks

Recipe Viewer XML parser	8/14/2007	-	8/25/2007	MH	0% complete
Recipe Data Creation	8/14/2007	-	8/25/2007	JH	0% complete

Task List - N/A

Task	Labor	Start	End	Percent Complete
Beta Version	0 days	9/1/2007	9/1/2007	0%
Ship Date	0 days	9/21/2007	9/21/2007	0%

Task List - MH

Task	Labor	Start	End	Percent Complete
Recipe Viewer Web Page	10 days	7/24/2007	8/7/2007	100%
Recipe Viewer Data Model	5 days	8/7/2007	8/14/2007	100%
Recipe Viewer XML parser	4 days	8/14/2007	8/25/2007	0%
Recipe Viewer Flash display	5 days	8/27/2007	9/1/2007	0%
Beta Testing	8 days	9/3/2007	9/13/2007	0%

Task List - JH

Task	Labor	Start	End	Percent Complete
Graphic Design	10 days	2/19/1981	8/14/2007	100%
Recipe Data Creation	5 days	8/14/2007	8/25/2007	0%
User Manual	5 days	9/3/2007	9/8/2007	0%

Milestone: Beta Version

Task	Resource	Labor	Start	End	Complete
Graphic Design	JH	10 days	2/19/1981	8/14/2007	100%
Recipe Viewer Web Page	MH	10 days	7/24/2007	8/7/2007	100%
Recipe Viewer Data Model	MH	5 days	8/7/2007	8/14/2007	100%
Recipe Data Creation	JH	5 days	8/14/2007	8/25/2007	0%
Recipe Viewer XML parser	MH	4 days	8/14/2007	8/25/2007	0%
Recipe Viewer Flash display	MH	5 days	8/27/2007	9/1/2007	0%
Beta Version	N/A	0 days	9/1/2007	9/1/2007	0%

Milestone: Ship Date

Task	Resource	Labor	Start	End	Complete
Beta Version	N/A	0 days	9/1/2007	9/1/2007	0%
User Manual	JH	5 days	9/3/2007	9/8/2007	0%
Beta Testing	MH	8 days	9/3/2007	9/13/2007	0%
Ship Date	N/A	0 days	9/21/2007	9/21/2007	0%